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Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     69.28

WELDING INSPECTION REPORT
Resident Engineer:Pursell, Gary Report No: WIR-001176

Address: 333 Burma Road Date Inspected: 07-Jan-2008
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 630
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 1530
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Location: Changxing Island

CWI Name: Xu Bing CWI Present: Yes No
Inspected CWI report: Yes No N/A Rod Oven in Use: Yes No N/A
Electrode to specification: Yes No N/A Weld Procedures Followed: Yes No N/A
Qualified Welders: Yes No N/A Verified Joint Fit-up: Yes No N/A
Approved Drawings: Yes No N/A Approved WPS: Yes No N/A

Delayed / Cancelled: Yes No N/A
Bridge No: 34-0006 Component: CT Mock-up, OBG

Summary of Items Observed:
Caltrans Quality Assurance (QA) Inspector, Larry Viars was present to observe welding operations of the 
Orthotropic Box Girder (OBG). The 77.00, 89.00 and 114.00 meter mock-up, for the San Francisco Oakland Bay 
Self Anchored Suspension Bridge, at Zhenhua Port Machinery Company (ZPMC) facility on Changxing Island.

Caltrans QA Inspector Viars observed ZPMC welder Mr. Sun Tiyu tack welding OBG side plate T stiffener weld 
SP-054-01-027 and 28 to the specifications of WPS-B-T-2132-2.

Caltrans QA Inspector Viars observed ZPMC Welder Mr. Fu Yanjie performing Shielded metal Arc Welding 
(SMAW) of Mock-up 77.00 welds 45 and 46 (SA104) diaphragm to stiffener. ZPMC was noting performing 
SMAW on 77.00 welds 45 and 46 (SA95). Welding was performed in accordance to WPS-B-T-4313-TC-P4-1.

Areas that where marked for Macroetch samples on the OBG Deck Plate Trial 1/4/08 had not been removed as of 
1/7/08. Areas not removed where as follows, 1.7 meter to 13 meter panel splice weld (6), closed rib to diaphragm 
(9), diaphragm to deck plate (3) diaphragm to flange (3). A total of 21 areas have not been removed. Please see the 
photo below of a closed rib to diaphragm macroetch location.

Caltrans QA Inspector observed that welding appeared to be in conformance with AWS D1.5 requirements. 
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WELDING INSPECTION REPORT
( Continued Page 2 of     )2

Summary of Conversations:
As identified within the contents of this report.
Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact Mazen Wahbeh, (818) 292-0659, who represents the Office of Structural Materials 
for your project. 

Inspected By: Viars,Larry Quality Assurance Inspector

Reviewed By: Cuellar,Robert QA Reviewer
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